Washington Aqueduct

Status of Capital Improvements
Enumerated in Treasury Loan Agreement Documents
as of September 1, 2000

LB# Project Title
Specific Project

121 Basin Waste Recovery
Environmental Assessment for Solids Facility

Improvements to Backwash Pumping Station; Force
Main; Rerouting of Selected Waster Stream

122 Dalecarlia Pumping Station
Pumping Station Rewire
Low Service Pump/Vave Renovation
125 Cabin John Bridge

Minor Structural Repairs
Parapet & Stone Replacement

Design 75%

Design 98%

Design 98%

Design 5%

Design 90%

Status



126 McMillan Water Treatment Plant | mprovements
Security Improvements
McMillan Environmental I mprovements
Computer Upgrade
Chlorine Scrubber Renovation
Clearwell Cleaning & Disinfection
Filter to Waste Valves
Roadway Repairs
East Shaft Pumping Station Electrical Mods
GAC Filter Caps
N & S Clearwell Waterproofing
127 Appurtenant Transmission & Storage Facilities
Strengthen Transmission Mains

Dalecarlia Reservoir & Spoil Areas

Design scheduled for FY 01
Design and Construction 100%
Design and I nstallation 100%
Design and Construction 100%
Design and Construction 100%
Design and Construction 100%
Design and Construction 100%
Design and Construction 100%
Feasibility Study 100%

Design and Construction 100%

Design 100%, being advertised

Design and Construction 100%



Booster Switchgear

Raw Water Conduit Rehabilitation
Phasel: New Conduit
Phasell: Old Conduit
I nterconnection No. 3 | mprovements
LFPS Roof
I ntake Building Renovation
Great Falls Gatehouse Renovation
Great Falls Zebra Mussels
South Connection Renov/Bar Racks & Sluice
LFPS Motor Rewinds/Screen Replacement
First High Reservoir

Little Falls Zebra Musseals

Reservoir Waterproofing

Design and Construction 100%

Design and Construction 100%
Design 100%, Construction just started

Design and Construction 100%
Design and Construction 100%
Design and Construction 100%
Design and Construction 100%

No requirement

Design 100 %, Construction in progress
Design 90%

Design and Construction 100%

No requirement

Design and Construction 100%



128 Dalecarlia Water Treatment Plant | mprovement

Filter Building Controls

East Filter Building Renovation

Roadway | mprovements

Remodel Biological Laboratory

Chemical Building Supervisory Control System
Environmental Improvements

Administrative Building Renov & Tower | mprov
Electrical Renovations

Conversion of Communication System to | SDN
Acquisition & Installation LAN, Dale & MCM
Dalecarlia Roof Replacement

Replacement of Chlorine Lines & Valves
Dale & LFPS Security | mprovements

Floc/Sed Basin Baffle Wall Mods

Design and Construction 100%

Design and Construction 100%

Design and Construction 100%
Design and Construction 100%
Design and Construction 100%
Design 100%, Construction 95%
Design and Construction 100%
Design and Construction 100%
Design and I nstallation 100%
Design and I nstallation 100%
Design and Construction 100%
Design and Construction 100%
Design schedulefor FYO01

Not required



Clearwell Cleaning & Disinfection

Filter to Waste Valves

Sluice Gate & Basin Repairs

Chlorine Scrubber Repair

Filter Renovation/GAC Filter Caps (Study)
Maintenance Building Roof Replacement
Dale Clearwell Waterproofing

(Dale Chiller Replacement*)
* Additional project added per agreement by Board

130 Alternate Treatment M ethods

Process Testing

Chloramine Facilities

Liquid Alum/Polymer Systems
Corrosion Control Study

Ozone/GAC Feasihility Study

Design and Construction 100%
Design and Construction 100%
Design 100% and Construction 75%
Design and Construction 100%
Feasibility Study 100%

Design and Construction 100%
Design and Construction 100%

Design and Construction 100%

Design and Construction 100%
Design 100% and Construction 95%
Design and Construction 100%
Feasibility Study 100%

Feasibility Study 100%



131 Water Quality Monitoring

McMillan Water Quality I nstrumentation Design and I nstallation 100%
Dale Water Quality I nstrumentation Design and I nstallation 100%
McMillan Supervisory Control Expert System Not Required

Dalecarlia Supervisory Control Expert System Not Required



